


































































































































































               Status of County Reports Submitted to INDOT for Review
01/29/2008

County & # of Bridges Phase Stage Consultant Date in Office Remarks

Lake - 168 I Draft ACE 01/02/2007

Steuben - 49 I Draft Frost Engineering 01/18/2007

Noble - 62 I Draft Frost Engineering 01/23/2007 Revision came in 4/5/2007

Ohio - 26 I Draft Butler, Fairman & Seufert 02/01/2007

Floyd - 83 I Draft Farrar, Garvey & Assoc. 02/07/2007

Pulaski - 76 I Draft Wessler & Assoc. 02/12/2007

Posey - 149 I Final United 02/16/2007

Grant - 190 I Final United 02/21/2007

Hancock - 148 I Draft United 02/21/2007

Spencer - 167 I Draft United 02/21/2007

Bartholomew - 204 I Final United 02/22/2007

Monroe - 137 I Draft Beam, Longest & Neff 02/22/2007

Kosciusko - 106 I Final USI Consultants 03/02/2007

Tipton - 80 I Draft USI Consultants 03/21/2007

Marion - 509 I Draft Stephen J. Christian 04/10/2007

St. Joseph - 92 II Draft DLZ 04/16/2007

Gibson - 253 I Draft Bernardin, Lockmuller 04/19/2007

Jasper - 127 I Draft Beam, Longest & Neff 04/23/2007

Newton - 120 I Draft Beam, Longest & Neff 04/27/2007

Dekalb - 100 I Draft United 04/30/2007

Washington - 131 I Draft Beam, Longest & Neff 05/21/2007 Revision recv'd 5/25/2007 - FC included in Draft book

Morgan - 143 I Draft RW Armstrong 05/23/2007

LaPorte - 115 II Draft Beam, Longest & Neff 05/25/2007

Vanderburgh - 148 I Draft Beam, Longest & Neff 06/01/2007

White - 158 I Draft Stewart Kline Inc. 06/04/2007

Hendricks - 227 I Draft Janssen & Spaans 06/12/2007
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               Status of County Reports Submitted to INDOT for Review
01/29/2008

County & # of Bridges Phase Stage Consultant Date in Office Remarks

Howard - 133 I Draft Butler, Fairman & Seufert 06/14/2007

Perry - 100 I Draft Bernardin, Lockmuller 06/24/2007

Franklin - 113 I Draft Farrar, Garvey & Assoc. 06/26/2007

Johnson - 190 I Draft Farrar, Garvey & Assoc. 06/28/2007

Greene - 160 II Draft United 07/02/2007

Tippecanoe - 183 I Draft Stewart Kline Inc. 07/02/2007

Warren - 95 II Final United 07/09/2007

Daviess - 121 I Draft Rumschlag 07/11/2007

Blackford - 56 I Draft Beam, Longest & Neff 07/12/2007

Scott - 73 II Draft United 07/17/2007

Vigo - 187 II Draft Farrar, Garvey & Assoc. 07/31/2007

Madison - 202 I Draft Beam, Longest & Neff 08/03/2007

Sullivan - 180 I Draft United 08/14/2007

Pike - 110 I Draft DLZ 09/24/2007

Putnam - 222 I Draft USI Consultants 10/12/2007

Whitley - 89 I Final USI Consultants 10/15/2007

Owen - 112 I Draft Farrar, Garvey & Assoc. 11/01/2007

Delaware - 194 I Draft Floyd Burroughs 11/02/2007

Hamilton - 262 II Draft United 11/05/2007

Ripley - 132 I Draft Aecon 11/28/2007

Carroll - 114 II Draft Rumschlag 11/29/2007

Carroll - U/W U/W Draft Rumschlag 11/29/2007

Rush - 193 II Draft Beam, Longest & Neff 12/06/2007

Clay - 153 I Draft Farrar, Garvey & Assoc. 01/08/2008

Benton - 115 I Draft Beam, Longest & Neff 01/09/2008

Allen - 343 I Draft Farrar, Garvey & Assoc. 01/22/2008
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               Status of County Reports Submitted to INDOT for Review
01/29/2008

County & # of Bridges Phase Stage Consultant Date in Office Remarks

Cass - 122 I Draft USI Consultants 01/23/2008

Henry - 139 II Draft USI Consultants 01/23/2008

Miami - 125 II Draft USI Consultants 01/23/2008
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               Status of County Reports Submitted to INDOT for Review
01/29/2008

County & # of Bridges Phase Stage Consultant Date in Office Remarks

Reviewed

Martin - 44 I Final Rumschlag 05/27/2006 Final Accepted

Warrick - 114 I Final USI Consultants 07/31/2006 Resubmission came into office  - 2/2/2007

Montgomery - 173 I Draft Floyd Burroughs 10/12/2006 OK'd for Final to be printed

Jay - 161 I Final Aecon 10/13/2006 Final Accepted

Parke - 179 II Draft Aecon 10/17/2006 OK'd for Final to be printed

Fountain - 142 I Draft Beam, Longest & Neff 10/19/2006 OK'd for Final to be printed

Fulton - 59 I Final Level 5 10/26/2006 Final Accepted

Fulton - U/W U/W Draft Level 5 10/26/2006 Reviewed & Approved

Porter - 126 I Draft Beam, Longest & Neff 10/26/2006 OK'd for Final to be printed

Orange - 106 I Draft WTH 11/04/2006 OK'd for Final to be printed

Wabash - 154 I Final United 11/06/2006 Final Accepted

Switzerland - 37 I Draft 11/13/2006 OK'd for Final to be printed

St. Joseph - 92 I Draft DLZ 11/15/2006 OK'd for Final to be printed

Wayne - 232 I Draft Butler, Fairman & Seufert 11/16/2006 OK'd for Final to be printed

Clinton - 156 I Draft Butler, Fairman & Seufert 11/18/2006 OK'd for Final to be printed

Knox - 216 I Final United 11/21/2006 Final Accepted

Adams - 158 I Draft Butler, Fairman & Seufert 12/04/2006 OK'd for Final to be printed

Starke - 59 I Draft United 12/05/2006 OK'd for Final to be printed

Clark - 129 I Draft Bernardin, Lockmuller 12/28/2006 OK'd for Final to be printed

Wells - 129 I Draft Farrar, Garvey & Assoc. 02/02/2007 OK'd for Final to be printed

Elkhart - 162 I Draft DLZ 02/21/2007 OK'd for Final to be printed

Dubois - 161 I Final DLZ 03/12/2007 Final Accepted by Bill

LaGrange - 55 I Final Farrar, Garvey & Assoc. 06/29/2007 Final Approved

Harrison - 74 I Final Farrar, Garvey & Assoc. 09/04/2007 OK'd for Final to be printed
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